
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/11/2015

ESTIMATE SUMMARY 13:39:36

CONTID: C19202         ESTIMATE NO: 0009 PROG 2005

PCN: 19202-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491_160 SL TO TOWAOC PERCENT TIME:

PROJECT NO: NH1601-068                    

US 491_160 SL TO TOWAOC

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

SKANSKA USA CIVIL WEST ROCKY MOUNTAIN DISTRICT INC. PAY PERIOD ENDING 05/30/2015 DATE TIME STARTED 07/08/2014

P.O. Box 1660 DATE LET 05/22/2014 DATE WORK BEGAN 07/08/2014

22419 County Road G DATE AWARDED 06/04/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/24/2014 DATE ACCEPTED

Cortez CO 81321     970-565-8000 DATE NOTICE TO PROCEED 07/08/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,445,495.48 PARTICIPATING $ $ 2,149,329.40

AWARD PROJECT AMT: 13,714,996.54 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -762.59

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -24,138.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.50

WORK DAYS

WORK DAYS

57.86%

6,508,076.19

2,149,329.40

2,148,566.81

2,124,428.56

$

$

$

$

8,937,419.29

0.00

8,937,419.29

39,326.14

8,976,745.43

-205,724.95

0.00

8,771,020.48

0.00

AMOUNT DUE 8,771,020.48 2,124,428.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,124,428.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

147.0 TIME ALLOW: 200

ORIG TIME ALLOW: 200
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PCN: 19202-BID    ESTIMATE RUN 06/11/2015

PROJECT: NH1601-068                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:36

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0010 Removal of Pipe 1,555.000

0.000

202-00035  
 

38,875.001,555.000

0.00

1,675.000

LF  

25.00000

0015 Removal of Delineator 187.000

0.000

202-00090  
 

1,122.00187.000

0.00

300.000

EACH

6.00000

0020 Removal of Concrete Median Cover Material 165.000

32.000

202-00190  
 

3,546.00197.000

576.00

197.000

SY  

18.00000

0025 Removal of Curb and Gutter 1,200.000

345.000

202-00203  
 

21,630.001,545.000

4,830.00

1,545.000

LF  

14.00000

0030 Removal of Asphalt Mat 2,912.000

104.000

202-00220  
 

10,556.003,016.000

364.00

3,016.000

SY  

3.50000

0035 *Removal of Asphalt Mat (Planing) 5,779.000

7,023.000

202-00240  
 

12,802.0012,802.000

7,023.00

16,500.000

SY  

1.00000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

2.20000

0045 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

4.000

EACH

550.00000

0050 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

13.000

EACH

880.00000

0055 *Removal of Ground Sign 31.000

0.000

202-00810  
 

5,146.0031.000

0.00

31.000

EACH

166.00000
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PCN: 19202-BID    ESTIMATE RUN 06/11/2015

PROJECT: NH1601-068                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:36

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

27.00000

0065 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

0.000.000

0.00

1.000

EACH

440.00000

0070 *Removal of Pull Box 1.000

0.000

202-00827  
 

220.001.000

0.00

3.000

EACH

220.00000

0075 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

1,000.000

LF  

1.30000

0080 *Removal of Guardrail Type 3 1,252.500

76.000

202-01130  
 

2,922.701,328.500

167.20

1,696.000

LF  

2.20000

0085 *Removal of End Anchorage 11.000

1.000

202-01300  
 

1,500.0012.000

125.00

12.000

EACH

125.00000

0090 *Clean Culvert 4.000

0.000

202-04002  
 

6,800.004.000

0.00

4.000

EACH

1,700.00000

0095 *Plug Culvert (Special) 3.000

0.000

202-04004  
 

18,000.003.000

0.00

3.000

EACH

6,000.00000

0100 *Embankment Material (Complete In Place) 61,000.000

0.000

203-00060  
 

1,159,000.0061,000.000

0.00

83,000.000

CY  

19.00000

0105 *Muck Excavation 1,108.000

1,620.000

203-00100  
 

43,648.002,728.000

25,920.00

4,000.000

CY  

16.00000

0110 Proof Rolling 20.000

16.000

203-01100  
 

3,420.0036.000

1,520.00

80.000

HOUR

95.00000
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PCN: 19202-BID    ESTIMATE RUN 06/11/2015

PROJECT: NH1601-068                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:36

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Rolling 0.000

15.000

203-01140  
 

1,650.0015.000

1,650.00

40.000

HOUR

110.00000

0120 Blading 0.000

6.500

203-01500  
 

1,007.506.500

1,007.50

40.000

HOUR

155.00000

0125 Hydraulic Excavator 18.500

12.500

203-01565  
 

3,968.0031.000

1,600.00

72.000

HOUR

128.00000

0130 Combination Loader 45.000

22.500

203-01594  
 

5,940.0067.500

1,980.00

72.000

HOUR

88.00000

0135 *Potholing 54.000

0.000

203-01597  
 

26,460.0054.000

0.00

62.000

HOUR

490.00000

0140 Laborer 167.750

83.000

203-02330  
 

8,024.00250.750

2,656.00

275.000

HOUR

32.00000

0145 *Structure Backfill (Class 1) 2,460.000

0.000

206-00100  
 

86,100.002,460.000

0.00

2,690.000

CY  

35.00000

0150 *Erosion Log (12 Inch) 3,705.000

0.000

208-00002  
 

16,672.503,705.000

0.00

7,890.000

LF  

4.50000

0155 *Erosion Log (18 Inch) 1,122.000

0.000

208-00003  
 

6,171.001,122.000

0.00

2,000.000

LF  

5.50000

0160 *Silt Fence 685.000

0.000

208-00020  
 

1,370.00685.000

0.00

1,000.000

LF  

2.00000

0165 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.25000



CONTID: C19202         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19202-BID    ESTIMATE RUN 06/11/2015

PROJECT: NH1601-068                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:36

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,600.002.000

0.00

2.000

EACH

800.00000

0175 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0180 Removal and Disposal of Sediment (Labor) 28.000

0.000

208-00103  
 

2,772.0028.000

0.00

80.000

HOUR

99.00000

0185 Removal and Disposal of Sediment (Equipment) 12.000

0.000

208-00105  
 

1,620.0012.000

0.00

80.000

HOUR

135.00000

0190 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

145.00000

0195 *Erosion Control Supervisor 160.000

16.000

208-00206  
 

8,800.00176.000

800.00

230.000

DAY 

50.00000

0200 *Dust Palliative (Magnesium Chloride) 20,405.000

0.000

209-00600  
 

19,384.7520,405.000

0.00

30,000.000

GAL 

0.95000

0205 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

10.000

EACH

550.00000

0210 *Reset Ground Sign 13.000

0.000

210-00810  
 

2,860.0013.000

0.00

13.000

EACH

220.00000

0215 *Seeding (Native) 53.990

0.000

212-00006  
 

46,755.3453.990

0.00

75.000

ACRE

866.00000

0220 *Soil Conditioning 53.990

0.000

212-00032  
 

40,492.5053.990

0.00

75.000

ACRE

750.00000
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PCN: 19202-BID    ESTIMATE RUN 06/11/2015

PROJECT: NH1601-068                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:36

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Mulching (Weed Free Straw) 54.850

0.000

213-00004  
 

41,686.0054.850

0.00

76.000

ACRE

760.00000

0230 *Mulch Tackifier 10,970.000

0.000

213-00061  
 

29,619.0010,970.000

0.00

15,000.000

LB  

2.70000

0235 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

8,938.000

0.000

216-00201  
 

25,920.208,938.000

0.00

10,000.000

SY  

2.90000

0240 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

8.000

HOUR

140.00000

0245 *Wildlife Biologist 4.000

0.000

240-00000  
 

376.004.000

0.00

15.000

HOUR

94.00000

0250 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,850.001.000

0.00

1.000

L S 

3,850.00000

0255 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

20.000

HOUR

70.00000

0260 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

20.000

HOUR

80.00000

0265 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

2.000

EACH

395.00000

0270 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

2.000

CY  

400.00000

0275 *Aggregate Base Course (Class 2) 28,529.230

0.000

304-02000  
 

456,467.6828,529.230

0.00

28,529.230

TON 

16.00000
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PCN: 19202-BID    ESTIMATE RUN 06/11/2015

PROJECT: NH1601-068                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:36

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Aggregate Base Course (Class 6) 6,676.820

3,514.690

304-06000  
 

163,064.1610,191.510

56,235.04

21,000.000

TON 

16.00000

0285 *Aggregate Base Course (Special) 0.000

1,128.960

304-09014  
 

16,369.921,128.960

16,369.92

22,000.000

TON 

14.50000

0290 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

123,628.000

45,081.000

310-00610  
 

210,886.25168,709.000

56,351.25

215,225.000

SY  

1.25000

0295 *Hot Mix Asphalt (Patching) (Asphalt) 259.000

0.000

403-00720  
 

41,440.00259.000

0.00

325.000

TON 

160.00000

0300 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 26,506.600

21,563.020

403-34841  
 

3,364,873.4048,069.620

1,509,411.40

67,500.000

TON 

70.00000

0305 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

29,500.000

TON 

78.00000

0310 Emulsified Asphalt (Slow-Setting) 4,723.000

1,527.000

411-10255  
 

21,875.006,250.000

5,344.50

44,100.000

GAL 

3.50000

0315 Geotextile (Drainage) (Class 1) 899.380

0.000

420-00112  
 

2,473.30899.380

0.00

1,103.000

SY  

2.75000

0320 Geotextile (Separator) (Class 1) 0.000

846.000

420-00132  
 

2,749.50846.000

2,749.50

3,000.000

SY  

3.25000

0325 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

12.000

LF  

165.00000

0330 Riprap (9 Inch) 315.320

0.000

506-00209  
 

53,604.40315.320

0.00

500.000

CY  

170.00000
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PCN: 19202-BID    ESTIMATE RUN 06/11/2015

PROJECT: NH1601-068                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:36

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Riprap (12 Inch) 183.560

0.000

506-00212  
 

22,945.00183.560

0.00

183.560

CY  

125.00000

0340 Geogrid Reinforcement 0.000

353.000

506-01020  
 

3,177.00353.000

3,177.00

2,000.000

SY  

9.00000

0345 Concrete Class D (Wall) 326.100

0.000

601-03050  
 

253,379.70326.100

0.00

335.000

CY  

777.00000

0350 Reinforcing Steel 33,460.000

0.000

602-00000  
 

40,152.0033,460.000

0.00

33,460.000

LB  

1.20000

0355 36 Inch Reinforced Concrete Pipe 288.000

0.000

603-01360  
 

35,136.00288.000

0.00

288.000

LF  

122.00000

0360 *Guardrail Type 3 (6-3 Post Spacing) 400.000

100.000

606-00301  
 

11,000.00500.000

2,200.00

3,425.000

LF  

22.00000

0365 *Transition Type 3G 3.000

1.000

606-01370  
 

6,000.004.000

1,500.00

4.000

EACH

1,500.00000

0370 *End Anchorage (Flared) 3.000

1.000

606-02005  
 

6,600.004.000

1,650.00

24.000

EACH

1,650.00000

0375 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

20.000

EACH

220.00000

0380 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

12.000

EACH

240.00000

0385 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

1,000.000

LF  

2.40000
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PCN: 19202-BID    ESTIMATE RUN 06/11/2015

PROJECT: NH1601-068                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:36

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Fence (Plastic) 2,295.000

0.000

607-11525  
 

2,983.502,295.000

0.00

2,295.000

LF  

1.30000

0395 *Curb and Gutter Type 2 (Section I-M) 4,237.000

1,656.000

609-21011  
 

176,790.005,893.000

49,680.00

6,000.000

LF  

30.00000

0400 *Median Cover Material (Concrete) 0.000

7,313.200

610-00030  
 

58,505.607,313.200

58,505.60

10,000.000

SF  

8.00000

0405 *Delineator (Type I) 127.000

0.000

612-00001  
 

2,921.00127.000

0.00

499.000

EACH

23.00000

0410 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

124.000

EACH

24.00000

0415 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

96.000

EACH

25.00000

0420 *2 Inch Electrical Conduit (Bored) 893.000

85.000

613-00206  
 

48,411.00978.000

4,207.50

978.000

LF  

49.50000

0425 *3 Inch Electrical Conduit (Bored) 228.000

170.000

613-00306  
 

21,890.00398.000

9,350.00

398.000

LF  

55.00000

0425 MATERIAL ALLOWANCE 3 Inch Electrical Conduit (Bored) 168.000

-168.000

0.000.000

-475.44LF  

2.83000

0430 *2 Inch Electrical Conduit (Plastic) 1,230.000

81.000

613-01200  
 

20,976.001,311.000

1,296.00

1,403.000

LF  

16.00000

0430 MATERIAL ALLOWANCE 172.758

-80.887

326.1491.871

-287.15LF  

3.55000
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PCN: 19202-BID    ESTIMATE RUN 06/11/2015

PROJECT: NH1601-068                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:36

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0435 *3 Inch Electrical Conduit (Plastic) 96.000

89.000

613-01300  
 

3,145.00185.000

1,513.00

185.000

LF  

17.00000

0440 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

6,100.00000

0445 *Light Standard (Install Only) 0.000

0.000

613-20100  
 

0.000.000

0.00

3.000

EACH

940.00000

0450 *Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

13.000

EACH

165.00000

0455 *Light Standard Foundation 10.000

2.000

613-40010  
 

19,800.0012.000

3,300.00

13.000

EACH

1,650.00000

0460 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

145.000

SF  

14.00000

0465 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

386.000

SF  

16.00000

0470 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

74.000

LF  

8.50000

0475 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

15.000

EACH

55.00000

0480 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

80.000

LF  

18.00000

0485 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

8.000

EACH

245.00000
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PCN: 19202-BID    ESTIMATE RUN 06/11/2015

PROJECT: NH1601-068                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:36

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0490 *LED Warning Sign System (_Signs) Embedded LED Signs 0.000

0.000

614-10110  
 

0.000.000

0.00

2.000

EACH

18,000.00000

0495 *Variable Message Sign (LED) (Ground Mounted) Speed 
Radar

0.000

0.000

614-10146  
 

0.000.000

0.00

2.000

EACH

40,000.00000

0495 MATERIAL ALLOWANCE VMS Speed Radar Materials 2.000

0.000

39,000.002.000

0.00EACH

19,500.00000

0500 *Rumble Strip (Special) 0.000

0.000

614-80386  
 

0.000.000

0.00

46.000

LF  

72.00000

0505 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

113,357.000

LF  

0.12000

0510 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

825.00000

0515 36 Inch Drainage Pipe (Class 5) 1,550.000

0.000

624-25036  
 

232,500.001,550.000

0.00

1,550.000

LF  

150.00000

0520 48 Inch Drainage Pipe (Class 5) 466.000

0.000

624-25048  
 

116,500.00466.000

0.00

586.000

LF  

250.00000

0525 60 Inch Drainage Pipe (Class 5) 136.000

0.000

624-25060  
 

81,600.00136.000

0.00

136.000

LF  

600.00000

0530 72 Inch Drainage Pipe (Class 5) 35.000

0.000

624-25072  
 

18,200.0035.000

0.00

35.000

LF  

520.00000

0535 *Construction Surveying 0.800

0.000

625-00000  
 

62,000.000.800

0.00

1.000

L S 

77,500.00000
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PCN: 19202-BID    ESTIMATE RUN 06/11/2015

PROJECT: NH1601-068                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:36

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0540 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

10.000

HOUR

120.00000

0545 *Mobilization 0.600

0.400

626-00000  
 

1,219,500.001.000

487,800.00

1.000

L S 

1,219,500.00000

0550 Public Information Services 0.500

0.000

626-01000  
 

6,250.000.500

0.00

1.000

L S 

12,500.00000

0555 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

927.000

GAL 

70.00000

0560 *Pavement Marking Paint (Waterborne) 486.900

705.800

627-00011  
 

38,166.401,192.700

22,585.60

2,800.000

GAL 

32.00000

0565 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

781.000

SF  

33.00000

0570 *Flagging 10,375.750

2,016.750

630-00000  
 

278,831.2512,392.500

45,376.88

15,000.000

HOUR

22.50000

0575 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

100.000

HOUR

38.00000

0580 *Traffic Control Inspection 78.000

10.000

630-00007  
 

10,560.0088.000

1,200.00

88.000

DAY 

120.00000

0585 *Traffic Control Management 143.000

18.000

630-00012  
 

104,650.00161.000

11,700.00

230.000

DAY 

650.00000

0590 *Construction Traffic Sign (Panel Size A) 14.000

0.000

630-80341  
 

616.0014.000

0.00

55.000

EACH

44.00000
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PROJECT: NH1601-068                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:36

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0595 *Construction Traffic Sign (Panel Size B) 84.500

6.500

630-80342  
 

5,005.0091.000

357.50

182.000

EACH

55.00000

0600 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

200.000

SF  

16.00000

0605 *Vertical Panel 142.500

15.000

630-80350  
 

4,095.00157.500

390.00

700.000

EACH

26.00000

0610 *Portable Message Sign Panel 487.000

112.000

630-80359  
 

16,173.00599.000

3,024.00

800.000

DAY 

27.00000

0615 *Drum Channelizing Device 332.500

0.000

630-80360  
 

5,320.00332.500

0.00

665.000

EACH

16.00000

0620 *Drum Channelizing Device (With Light) (Steady Burn) 20.000

0.000

630-80364  
 

1,080.0020.000

0.00

40.000

EACH

54.00000

0625 Concrete Barrier (Temporary) 246.000

0.000

630-80370  
 

12,300.00246.000

0.00

492.000

LF  

50.00000

0630 *Traffic Cone 250.000

0.000

630-80380  
 

2,125.00250.000

0.00

500.000

EACH

8.50000

0635 *Mobile Pavement Marking Zone 2.000

0.000

630-80520  
 

1,300.002.000

0.00

6.000

DAY 

650.00000

0640 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

4.000

0.000

630-85006  
 

7,200.004.000

0.00

12.000

EACH

1,800.00000

0645 Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

31,000.002.000

0.00

2.000

EACH

15,500.00000
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PROJECT: NH1601-068                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:36

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0650 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0655 F/A Partnering 654.000

0.000

700-70011  
 

654.00654.000

0.00

654.000

F A 

1.00000

0660 F/A Fuel Cost Adjustment -58,957.990

-68,269.450

700-70016  
 

-127,227.44-127,227.440

-68,269.45

-127,227.440

F A 

1.00000

0665 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

277,000.000

F A 

1.00000

0670 F/A Asphalt Cement Cost Adjustment -221,184.630

-247,755.620

700-70019  
 

-468,940.25-468,940.250

-247,755.62

-468,940.250

F A 

1.00000

0675 F/A On-The-Job Trainee 2,161.000

1,677.500

700-70021  
 

3,838.503,838.500

1,677.50

7,000.000

HOUR

1.00000

0680 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0685 F/A TERO 133,885.860

42,143.710

700-70034  
 

176,029.57176,029.570

42,143.71

327,500.000

F A 

1.00000

0690 F/A Adjust Utilities 28,785.180

0.000

700-70035  
 

28,785.1828,785.180

0.00

28,785.180

F A 

1.00000

0695 F/A Furnish & Install Electrical Service 0.000

614.870

700-70082  
 

614.87614.870

614.87

2,000.000

F A 

1.00000

0700 F/A Modify Access 0.000

0.000

700-70131  
 

0.000.000

0.00

3,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
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CAT NO0200 0200 ROADWAY 

0705 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0710 F/A Stabilization Soil & Pavement 0.000

0.000

700-70426  
 

0.000.000

0.00

0.000

F A 

1.00000

0880 *Mobilization (without Autopay) Soil and Pavement 
Stabilization Equipment and Crew

1.000

0.000

626-00100  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

0885 *Added Item (Each)/ Penetrometer Tests 4.000

0.000

900-00007  
 

600.004.000

0.00

4.000

EACH

150.00000

0890 *Added Item (Each)/ URETEK Deep Injection Probes 175.000

0.000

900-00007  
 

14,000.00175.000

0.00

175.000

EACH

80.00000

0895 *Added Item (Pound)/ URETEK Material (Urethane) 4,647.500

0.000

900-00011  
 

43,872.404,647.500

0.00

4,647.500

LB  

9.44000

CAT 8,769,926.522,133,141.8115,224,708.61CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURES  P-02-A 

0715 *Removal of Mat From Bridge 414.000

413.000

202-00410  
 

12,405.00827.000

6,195.00

827.000

SY  

15.00000

0720 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

145.00000

0725 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

335.00000

0730 Structure Backfill (Flow-Fill) 9.930

0.000

206-00065  
 

5,958.009.930

0.00

9.930

CY  

600.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:36

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES  P-02-A 

0735 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 99.040

0.000

403-34841  
 

6,932.8099.040

0.00

99.040

TON 

70.00000

0740 Geogrid Pavement Reinforcement 266.660

0.000

420-00520  
 

2,266.61266.660

0.00

266.660

SY  

8.50000

0745 *Waterproofing (Membrane) 414.000

0.000

515-00120  
 

10,764.00414.000

0.00

414.000

SY  

26.00000

0750 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

108.000

SY  

18.00000

0755 *Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

0.000

SY  

50.00000

0760 Bridge Expansion Device (Special) 62.320

0.000

518-01050  
 

17,138.0062.320

0.00

62.320

LF  

275.00000

0765 Concrete Class D (Bridge) 6.000

0.000

601-03040  
 

4,020.006.000

0.00

14.000

CY  

670.00000

0770 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

5,250.00000

0775 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

10.000

SF  

95.00000

0780 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

23.00000

CAT 59,484.416,195.0069,578.41CURRENT AMT0300 $ $ $
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PROJECT: NH1601-068                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURES P-02-B 

0785 *Removal of Mat From Bridge 313.000

313.000

202-00410  
 

9,390.00626.000

4,695.00

626.000

SY  

15.00000

0790 *Removal of Bridge Railing 0.000

178.000

202-00425  
 

1,780.00178.000

1,780.00

187.000

LF  

10.00000

0795 *Removal of Portions of Present Structure (Class 1) 3.570

0.000

202-00450  
 

517.653.570

0.00

3.570

SY  

145.00000

0800 Removal of Portions of Present Structure (Class 2) 0.520

0.000

202-00453  
 

174.200.520

0.00

0.520

SY  

335.00000

0805 *Structure Backfill (Flow-Fill) 9.780

0.000

206-00065  
 

5,868.009.780

0.00

9.780

CY  

600.00000

0810 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 79.800

0.000

403-34841  
 

5,586.0079.800

0.00

79.800

TON 

70.00000

0815 Geogrid Pavement Reinforcement 266.660

0.000

420-00520  
 

2,266.61266.660

0.00

266.660

SY  

8.50000

0820 *Waterproofing (Membrane) 314.000

0.000

515-00120  
 

8,164.00314.000

0.00

314.000

SY  

26.00000

0825 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

108.000

SY  

18.00000

0830 *Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

0.000

SY  

50.00000

0835 *Bridge Expansion Device (Special) 62.320

0.000

518-01050  
 

17,138.0062.320

0.00

62.320

LF  

275.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURES P-02-B 

0840 Concrete Class D (Bridge) 8.000

0.000

601-03040  
 

5,360.008.000

0.00

8.000

CY  

670.00000

0845 Concrete Class DT (Deck Topping) 0.300

0.000

601-03540  
 

1,575.000.300

0.00

0.300

CY  

5,250.00000

0850 Concrete (Patching) 0.000

29.000

601-06150  
 

2,755.0029.000

2,755.00

29.000

SF  

95.00000

0855 *Bridge Rail Type 10R 188.000

0.000

606-11010  
 

27,260.00188.000

0.00

188.000

LF  

145.00000

0860 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

23.00000

CAT 87,834.469,230.0091,708.46CURRENT AMT0301 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0865 Field Office (Class 2) 1.000

0.000

620-00002  
 

35,500.001.000

0.00

1.000

EACH

35,500.00000

0870 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

0875 Sanitary Facility 1.000

0.000

620-00020  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

CAT 59,500.000.0059,500.00CURRENT AMT0400 $ $ $

$ 8,976,745.392,148,566.81$15,445,495.48$CURRENT AMTPROJECT TOTAL


